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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  

A. The purpose of this bilateral modification is to implement Contract Change Proposal 02-122 (R1), Force 
Protection, Manhole Security.  The contractor’s revised proposal dated 1 May 02 is hereby incorporated by 
reference.  The modification increases estimated values for Technical Support (CLIN X002) and associated 
Award Fee for FY02 (CLINS 2009AE and 2009AF) and for the out years FY03 through FY06 (CLINS 
X009AD/E/F) .   Total increase to estimated contract value is $627,382.   

 
B. Current year CLINS are increased and funded as follows:  CLIN 2002 Technical Support in the amount of 

$108,125; 2009AE Award Fee in the amount of $6,024; and 2009AF Award Fee in the amount of $1,004.  
Total increase for FY02 is $115,153.  Of this total, $7,028 is related to the award fees sub CLINs and will 
be held in contingent liability until FDO determination.  Total obligated amount is $108,125. 

      
C.   Subject modification also corrects administrative accounting errors in Schedule B CLINS 3001 and 3002    
       which are decreased by $5,749.  Correct values are:  CLIN 3001-$41,734,676; CLIN 3002-$42,990,896.    
       Subject modification also increases CLINS 3001 and 3002 by $111,624 as shown in Schedule B, page  
       B-18.   

 
D. Correct administrative error from modification P00071, SOW paragraphs 1.7.11.1.5 and 1.7.11.1.6 should 

have been deleted by modification P00071.      
 

E. Incorporate Contract Change Proposal  02-132, Revision of RTSC Performance Metrics at no cost. 
   
 All changes are denoted by a vertical line in the right margin. 
 

F. Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$174,029,495 to $174,137,620 to reflect an increase of $108,125 in the FY02 estimated cost and total 
funded value of the contract to date.  

 
(2) Section B – Supplies/Services and Price/Cost 
 
Pages B-13 thru B-15, B-17 thru B-20, B-22 thru B-25, B-27 thru B-30, B-32 thru B-35, B-37 thru B-38, 
are hereby superseded by the attached pages B-13 thru B-15, B-17 thru B-20, B-22 thru B-25, B-27 thru B-
30, B-32 thru B-35, B-37 thru B-38, marked “Modification P00075”.  

 
 (3)  Section G – Contract Administration Data 
 

ACRN CA is changed from $61,337,246 to $61,445,371 in the amount of $108,125. Page G-1.2 is 
superseded by the attached page G-1.2, marked “Modification P00075”. 
 
Page G-3, Paragraph C is changed.  Page G-3 is superseded by the attached page G-3, marked 
“Modification P00075” 
 
(4) Section J-Attachments 

 
SOW-Delete paragraphs 1.7.11.1.5 and 1.7.11.1.6.  Section J-Attachment 1-Page 16.1 is superseded and 
replaced by the attached Section J-Attachment 1-Page 16.1 marked modification “P00075 “. 
 
Attachment 1- Service Delivery Summary is superseded and replaced by the attached Attachment 1-Service 
Delivery Summary marked modification “P00075”.  Metrics associated with the Service Delivery 



F08650-00-C-0005 
P00075 

Page 3 of 34 
 

 

Schedule can be  found as an attachment to subject modification marked P00075 at the NAFI/DOD 
EDA website. 
 

G. All other contract terms and conditions remain unchanged. 
 

H. Release of Claims: In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 02-122 (R1) dated 01 May 02 and CCP 02-132 dated 7 May 02, the contractor releases 
the government from any and all liability under this contract for further equitable adjustment attributable to 
such facts or circumstances giving rise to the referenced proposal. 
//////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
2001 RESERVED     1 JO  $                        -  

  (Operations and Maintenance - 48hr range turn time)         
  (Cost-Plus-Award Fee)           
   From Change To       
  Est. Cost  $                            -     $                  -        

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $         44,828,003 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)           
   From Change To       
  Est. Cost  $             44,719,878 $       108,125 $   44,828,003       

2003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO $              210,750 
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)         
  Baseline $7.97M          

2003AA Cost-Plus-Fixed Fee          
   From Change  To      

2003AA01 Est. Cost $196,260   $196,260       
   From Change  To      

2003AA02 Fixed Fee $14,490   $14,490       
2003AB Firm Fixed Price          

   From Change  To      
     $                            -  $0  $0        

2004 RESERVED             
2005 PRICE OPTION CLIN -     1 JO $              188,633 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  188,633   $        188,633       

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,444,811 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,444,811  $                -   $     1,444,811       

2007 RSA/SLRS PROGRAM SUPPORT    1 JO $           3,093,431 
  (Cost-Plus-Award Fee)           
   From Change  To       
  Est. Cost  $               3,093,431   $     3,093,431       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008 DATA REQUIREMENTS     1 JO  $NSP  
2009 AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AB RESERVED        $                        -  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AC RESERVED        $                        -  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AD Award Fee Pool Earned       $           1,189,249 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
   From Change To     
  Earned  $               1,189,249   $     1,189,249       

2009AE Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $           1,462,104 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $               1,456,080 $           6,024 $     1,462,104       

2009AF Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $              243,269 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $                  242,265 $           1,004 $        243,269       

2009AG -2009AJ  RESERVED             
2009AK Award Fee Pool Earned       $                  5,109 

  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
   From Change To     
  Earned  $                      5,109  $                -   $            5,109       

2009AL Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $                  6,131 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      6,131  $                -   $            6,131       

                             F08650-00-C-0005 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                  1,022 

  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      1,022  $                -   $            1,022       

2009AN Award Fee Pool Earned       $                39,130 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
   From Change To     
  Earned  $                    39,130   $          39,130       

2009AP Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                46,956 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                    46,956   $          46,956       

2009AQ Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                  7,826 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                      7,826   $            7,826       

2009AR Award Fee Pool Earned        $               54,341 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
   From Change To     
  Earned  $                    54,341  $                -   $          54,341       

2009AS Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $              101,075 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                  101,075   $        101,075       

2009AT Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                16,890 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                    16,890   $          16,890       
            
  TOTAL PROPOSED AWARD FEE   (*)                       $           3,173,102 
         
 AWARD FEE EARNED      $           1,287,829 
         
 AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination $           1,885,273 
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -   
         
  ESTIMATED COST (CLIN 2003)                      $                        -   
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -   
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -   
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -   
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)   $         49,554,878 
         
  ESTIMATED COST (CLIN 2003)                     $              210,750 
         
  AWARD FEE EARNED     $           1,287,829 
         
  AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)          $           1,885,273 
         
  ESTIMATED COSTS (CLINS 2010AA - AE)        $         17,013,644 
         
  TOTAL ESTIMATED AMOUNT  FY02     $         69,952,374 
         
  TOTAL FUNDED AMOUNT FY02         $         68,067,101 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         41,869,131 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        41,757,507 $  111,624 $    41,869,131       

3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         43,125,351 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,013,727 $  111,624 $    43,125,351       
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $             183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $           -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,959,240 
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $          1,959,240   $      1,959,240       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Available/Earned       $           1,132,462 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,129,439 $      3,023 $      1,132,462       

3009AB Award Fee Pool Available/Earned       $           1,358,848 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)     
   From Change To     
  Est. Cost  $          1,355,220 $      3,628 $      1,358,848       

3009AC Award Fee Pool Available/Earned       $              226,386 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             225,781  $         605 $         226,386       

3009AD Award Fee Pool Available/Earned       $           1,170,235 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost  $          1,167,212 $      3,023  $      1,170,235       

3009AE Award Fee Pool Available/Earned       $           1,399,675 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)     
   From Change To     
  Est. Cost  $          1,396,047 $      3,628 $      1,399,675       

3009AF Award Fee Pool Available/Earned       $              233,190 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost  $             232,585 $         605 $         233,190       

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Available/Earned       $                  4,957 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957   $             4,957       
          

3009AL Award Fee Pool Available/Earned       $                  5,948 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)     
   From Change To     
  Est. Cost  $                 5,948   $             5,948       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Available/Earned       $                40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               40,401    $          40,401       

3009AP Award Fee Pool Available/Earned       $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)     
   From Change To     
  Est. Cost  $               48,481   $           48,481       

3009AQ Award Fee Pool Available/Earned       $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Available/Earned       $                54,273 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               54,273   $           54,273       

3009AS Award Fee Pool Available/Earned       $                62,710 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)     
   From Change To     
  Est. Cost  $               62,710   $           62,710       

3009AT Award Fee Pool Available/Earned       $                10,367 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               10,367  $           -   $           10,367       
            
  TOTAL PROPOSED AWARD FEE                            $           5,757,004 
         
 AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)      $           2,953,904 
         
 AWARD FEE (CLINS 3009AD-AT)       $           3,039,308 
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)    $         45,503,113 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $           2,953,904 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,799,961 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         64,256,978 
                
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    $         46,759,333 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                $           3,039,308 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,799,961 
         
  TOTAL ESTIMATED AMOUNT  FY03          $         65,598,602 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         42,442,738 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        42,327,034 $  115,704 $    42,442,738       
             

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         43,744,842 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,629,138 $  115,704 $    43,744,842       
             

4003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
   From Change  To      

4003AA01 Est. Cost $0  $0  $0       
   From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO  $              189,853 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             189,853   $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,546,020  $           -   $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,857,070 
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $          1,857,070  $           -   $      1,857,070       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008 DATA REQUIREMENTS     1 JO  $NSP  
4009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned       $           1,149,581 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,146,447 $      3,134 $      1,149,581       

4009AB Award Fee Pool Available/Earned       $           1,379,390 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
   From Change To     
  Est. Cost  $          1,375,629 $      3,761 $      1,379,390       

4009AC Award Fee Pool Available/Earned       $              229,807 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $             229,180  $        627 $         229,807       

4009AD Award Fee Pool Available/Earned       $           1,184,847 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $          1,181,713 $      3,134 $      1,184,847       

4009AE Award Fee Pool Available/Earned       $           1,421,709 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
   From Change To     
  Est. Cost  $          1,417,948 $      3,761 $      1,421,709       

4009AF Award Fee Pool Available/Earned       $              236,859 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $             236,232 $         627 $         236,859       

4009AG- 4009AJ  RESERVED             
4009AK Award Fee Pool Available/Earned       $                  5,142 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 5,142   $             5,142       
          

4009AL Award Fee Pool Available/Earned       $                  6,170 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
   From Change To     
  Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned       $                  1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                1,028   $             1,028       

4009AN Award Fee Pool Available/Earned       $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               41,871    $           41,871       

4009AP Award Fee Pool Available/Earned       $                50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
   From Change To     
  Est. Cost  $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned       $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned       $               50,300 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               50,300  $           -   $           50,300       

4009AS Award Fee Pool Available/Earned       $                60,355 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
   From Change To     
  Est. Cost  $               60,355  $           -   $           60,355       

4009AT Award Fee Pool Available/Earned       $                10,055 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               10,055  $           -   $           10,055       
            
  TOTAL PROPOSED AWARD FEE                            $           5,835,734 
         
 AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)      $           2,992,319 
         
 AWARD FEE (CLINS 4009AD-AT)       $           3,076,956 
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)    $        46,035,681 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)               $           2,992,319 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,149,114 
         
  TOTAL ESTIMATED AMOUNT  FY04      $         65,177,114 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)    $         47,337,785 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AD - AT)                $           3,076,956 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,149,114 
         
  TOTAL ESTIMATED AMOUNT  FY04          $        66,563,855 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,591,694 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,466,655 $           125,039 $   43,591,694       
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,931,064 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,806,025 $           125,039 $   44,931,064       
             

5003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
   From Change  To      

5003AA01 Est. Cost $0  $0  $0       
   From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

5004 RESERVED             
             

5005 PRICE OPTION CLIN -    1 JO  $              195,441
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441   $        195,441       
             

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136  $                     -  $     1,590,136       
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,255,703 
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $          1,255,703  $                     -  $     1,255,703       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
5008 DATA REQUIREMENTS     1 JO  $NSP  
5009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
5009AA Award Fee Pool Available/Earned       $           1,180,703 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,177,316 $               3,387 $     1,180,703       

5009AB Award Fee Pool Available/Earned       $           1,416,730 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,412,666 $               4,064 $     1,416,730       

5009AC Award Fee Pool Available/Earned       $              236,027 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $             235,350 $                  677 $        236,027       

5009AD Award Fee Pool Available/Earned       $           1,216,979 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,213,592 $               3,387 $     1,216,979       

5009AE Award Fee Pool Available/Earned       $           1,460,260 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,456,196 $               4,064 $     1,460,260       

5009AF Award Fee Pool Available/Earned       $              243,280 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $             242,603 $                  677 $        243,280       

5009AG -5009AJ  RESERVED             
5009AK Award Fee Pool Available/Earned       $                  5,293 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 5,293   $            5,293       
          

5009AL Award Fee Pool Available/Earned       $                  6,352 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                6,352   $            6,352       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned       $                  1,059 

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 1,059   $            1,059       

5009AN Award Fee Pool Available/Earned       $                43,066 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               43,066   $          43,066       

5009AP Award Fee Pool Available/Earned       $                51,679 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               51,679   $          51,679       

5009AQ Award Fee Pool Available/Earned       $                  8,613 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $                8,613   $            8,613       

5009AR Award Fee Pool Available/Earned       $                34,011 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               34,011  $                     -  $          34,011       

5009AS Award Fee Pool Available/Earned       $                40,810 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               40,810  $                     -   $         40,810       

5009AT Award Fee Pool Available/Earned       $                  6,799 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $                 6,799  $                     -   $            6,799       
            
  TOTAL PROPOSED AWARD FEE                            $           5,951,661 
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)      $           3,031,142 
         
 AWARD FEE (CLINS 5009AD-AT)       $           3,118,201 
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)      $         46,632,974 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)               $           3,031,142 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,497,323 
         
  TOTAL ESTIMATED AMOUNT  FY05      $         66,161,439 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)    $         47,972,344 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AD - AT)                $           3,118,201 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,497,323 
         
  TOTAL ESTIMATED AMOUNT  FY05          $         67,587,868 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,681,689 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             44,553,091 $   128,598 $    44,681,689       
             

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,059,430 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             45,930,832 $   128,598 $    46,059,430       
             

6003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.48M          

6003AA Cost-Plus-Fixed Fee          
   From Change  To      

6003AA01 Est. Cost $0  $0  $0       
   From Change  To      

6003AA02 Fixed Fee $0  $0  $0       
6003AB Firm Fixed Price          

   From Change  To      
     $                            -  $0  $0        

6004 RESERVED             
             

6005 PRICE OPTION CLIN -    1 JO  $              201,214 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  201,214   $         201,214       
             

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,635,677  $            -   $      1,635,677       
             

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446 
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $               1,287,446  $            -   $      1,287,446       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
6008 DATA REQUIREMENTS     1 JO  $NSP  
6009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
6009AA Award Fee Pool Available/Earned       $           1,210,226 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,206,743  $      3,483 $      1,210,226       

6009AB Award Fee Pool Available/Earned       $           1,452,157 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,447,977 $       4,180  $      1,452,157       

6009AC Award Fee Pool Available/Earned       $              241,930 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $                  241,233 $          697 $         241,930       

6009AD Award Fee Pool Available/Earned       $           1,247,541 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,244,058 $       3,483 $      1,247,541       

6009AE Award Fee Pool Available/Earned       $           1,496,934 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,492,754 $       4,180 $      1,496,934       

6009AF Award Fee Pool Available/Earned       $             249,391 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $                  248,694 $          697 $         249,391       

6009AG -6009AJ  RESERVED             
6009AK Award Fee Pool Available/Earned       $                  5,450 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      5,450   $             5,450       
          

6009AL Award Fee Pool Available/Earned       $               24,539 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                    24,539   $           24,539       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
6009AM Award Fee Pool Available/Earned       $                  1,090 

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                     1,090   $             1,090       

6009AN Award Fee Pool Available/Earned       $                44,300 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    44,300   $           44,300       

6009AP Award Fee Pool Available/Earned       $                53,160 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    53,160   $           53,160       

6009AQ Award Fee Pool Available/Earned       $                  8,860 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                      8,860   $             8,860       

6009AR Award Fee Pool Available/Earned       $               34,871 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    34,871  $            -   $           34,871       

6009AS Award Fee Pool Available/Earned       $                41,842 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    41,842  $            -   $           41,842       

6009AT Award Fee Pool Available/Earned       $                  6,971 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                      6,971  $            -   $             6,971       
            
  TOTAL PROPOSED AWARD FEE                            $           6,119,262 
         
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)      $           3,125,396 
         
 AWARD FEE (CLINS 6009AD-AT)       $           3,214,949 
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003)      $         47,806,026 
         
  ESTIMATED COST (CLIN 6003)                     $                        -  
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,125,396 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,864,377 
         
  TOTAL ESTIMATED AMOUNT  FY06      $         67,795,799 
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003)    $         49,183,767 
         
  ESTIMATED COST (CLIN 6003)                     $                        -  
         
  AWARD FEE (CLINS 6009AD - AT)                $           3,214,949 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,864,377 
         
  TOTAL ESTIMATED AMOUNT  FY06          $         69,263,093 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          69,952,374 
(CLINs 2002-2010 [exclude 2009AA-AC])   
          Total Funded Amount-FY02 $          68,067,101 
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          64,256,978 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03 $          65,598,602 
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $         65,177,114 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          66,563,855 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          66,161,439 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          67,587,868 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          67,795,799 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          69,263,093 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        298,757,454 
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06 $        445,036,308 
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $108,125 $61,445,371
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $481,042
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,875
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,535
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,847,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $230,900
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $34,635
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,128
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,695,758
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $170,468
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F2400 $80,136

Total FY02 $68,067,101
 
 
 
PRs obligated under this modification: 
F700MS20650700      $108,125 
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G-903  CONTRACTOR’S CONTRACT ADMINISTRATION 
 
The Contractor’s contract administration functions will be performed at the following address: 
 
  Name/Title:   James D. Shackleford, Contracts Manager   
 
  Address:   1201 Edward H. White II St. 
 
    Patrick AFB, FL  32925-0127 
 
  Telephone:   Office  321-494-2914 
 
  Fax:    321- 783-5942 
 
 
B.  AIR FORCE FEDERAL ACQUISITION REGULATION SUPPLEMENT CLAUSES  
      (1992 EDITION)  (48 CFR CHAPTER 53 CLAUSES) 
 
5352.232-9000 REMITTANCE ADDRESS                              MAY 1996 
 
If the remittance address is different from the mailing address, enter the remittance address below.  Failure to 
provide this information may impact payment. 
 

REDACTED 
 
     
 
 
 
 
 
 
In addition, please see DFARS 252.232-7009, Payment By Electronic Funds Transfer, located in Section I. 
 
C. AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION SUPPLEMENT  
 
5352.232-9500   TOTAL SUM ALLOTTED (AFSPCFARS)    APR 1993  
 
(a) Pursuant to the "Limitation Of Funds" clause (Section I, 52.232-22), the total sum presently available for 
payment by the government and allotted for contract line item(s) 2002-2010 AE is $68,067,101. The government 
estimates that this amount will cover costs payable through 30 September 2002.   
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1.7.11 Weather Systems 
1.7.11.1 Weather Information Systems. Operate and maintain range weather systems (see section 5.5.1.7). 
1.7.11.1.1 Collect and analyze weather data gathered from the systems.  
1.7.11.1.2 Provide a single POC within the Contractor’s organization for all weather-related issues within the ER for 
weather equipment, maintenance, observation, and analysis.  
1.7.11.1.3 Attend professional meetings and conferences. 
1.7.11.1.4 RESERVED.           
1.7.11.1.5 RESERVED 
1.7.11.1.6 RESERVED  
1.7.11.1.7 RESERVED            
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2. Service Delivery Summary 
This section of the Statement of Work describes performance objectives and thresholds of performance for each 
measure within each functional service area of the contract.  The Performance Thresholds contain absolute 
measures, e.g. “90% of design costs” that indicate the minimum threshold of satisfactory performance. The 
Contractor shall report performance against the minimum thresholds on a monthly basis. The Contractor’s 
performance report can be modified when certain aspects of performance are not under the Contractor’s control, or 
when the Contractor obtains a negotiated variance from the RTSC Program Office. The Government will validate 
the Contractor’s performance on a monthly basis and will evaluate the Contractor’s performance against the SDS at 
the end of each performance period as part of the Award Fee determination process. 
2.1 Program Management 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.1-010 
Utilize small disadvantaged, women-
owned, and HUBZone small business in 
sophisticated work areas 

1.2.1 Small business subcontracting is equal to or 
greater than 10% of total annual contract cost 

2.1-020 Develop estimates for fixed-price launch 
commitments 1.3.2.3 80% of the submitted estimates are within + 

or - 15% of the actual cost. 

2.1-030 Document/respond to nonconformances 1.2.10.1 Document/respond to 85% of 
nonconformances by established due date 

2.1-040 Schedule and perform internal quality 
audits 1.2.10.1 

Complete 85% of quality audits as scheduled 
and complete 100% of audits in accordance 
with negotiated due date 

2.1-050 
Prepare data products and deliver or make 
available in accordance with dates 
specified on CDRL/ADPL 

1.5.1.3/
1.2.9.3 

Accurate data products delivered on time 
95% of the time 

2.2 Financial Management 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.2-010 Update the JOCAS or its 
replacement with prior week's data 1.3.1.1 

Update the JOCAS no later than 0700L on the first 
business day of each week at least 90% of the time 
each month 

2.2-020 

Respond on short suspenses from 
the Government Program Office 
and F/M regarding budgeting, 
analysis and historical data. 

1.3.1.2 Respond satisfactorily 80% of the time. 

2.2-030 

Respond accurately on short 
suspenses from the Government 
Program Office and F/M regarding 
estimating, analysis and historical 
data. 

1.3.1.2.1 Accurate response 90% of the time. 

2.2-040 Prepare and submit JOCAS reports 1.3.1.2 Reported costs at least 90% accurate 

2.2-050 Financial information system 
updating 1.5.1.2 Comptroller systems shall be updated 90% of the 

time no later than 0700 each business day. 

2.2-060 Financial System Availability 1.5.1.2 

Comptroller systems will be available from 0700 to 
1700 each business day except for the last 2 weeks 
of September when the availability shall be 24 
hours/day. The availability shall be 80% of the time. 
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MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.2-070 Training on Financial Systems 1.5.1.2 

Individual training on Comptroller systems shall be 
provided as needed within 5 workdays of request. 
Training classes for the financial systems shall be 
provided within 30 days of request. Both requests 
shall be met 80% of the time. 

2.3 Customer Relations 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.3-010 Achieve customer 
satisfaction 1.4.3 No more than 4 valid complaints per 6 month performance 

period 

2.4 Information Management  (Included as part of 2.7, Communication Systems) 

2.5 Range Support Management and Control 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.5-010 Prepare and deliver mission support 
documentation 1.6.3 e Deliver PSPs with a satisfactory score of 

90%. 

2.5-020 Prepare launch/support estimates when requested 1.6.3 f At least 90% of estimates within +/- 10% 
of actual cost 

2.5-030 Prepare and deliver Launch Books 1.6.3 h Deliver Launch Books with a combined 
satisfactory score of at least 90%. 

2.5-040 Prepare and transmit Operations Control 
Instructions 1.6.4 b 

85% of instructions transmitted in a 
timely manner and without causing delay 
in operation schedules or increased 
operation cost 

2.5-050 
Prepare, publish, and disseminate Operations 
Directives, Operations Directive Annexes, and 
Operations Requirement Extracts 

1.6.4 a Deliver OD/ODA/ORE with a 
satisfactory score of at least 90%. 

2.5-060 Maintain Eastern Range schedule 1.6.5 Schedule entries 98% accurate 

2.5-070 1.6.5 

Schedule Major Support Operations 
accurately on the Range Schedule not 
resulting in a launch delay or increase in 
launch cost 95% of the time. 

2.5-080 

Maintain Eastern Range schedule 

1.6.5 
Schedule database updated within 8 
hours of routine information changes 
98% of the time 

2.5-090 
Transmit an updated Range Schedule prior to 
1500L daily (preferably twice daily) Mon.- Fri. 
excluding Federal Holidays by Teletype. 

1.6.5 
Transmit Range Schedule without delay 
of launch or significant increase in 
launch cost 99% of the time. 

2.5-100 

Assign support facilitators for specified programs 
to perform as RTSC single points of contact 
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MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.5-110 1.6.6 

95% of launch operations will be 
conducted without serious personnel 
error by the ISRO/LRC causing a delay 
or scrub of the supported launch 
operation. 

2.5-120 

Provide Operations Control Engineers as 
Instrumentation Superintendent of Range 
Operations (ISRO) and Lead Range Controller 
(LRC) as required for launch operations. 

1.6.6 

95% of major operations and tests will be 
conducted without serious personnel 
error by the ISRO/LRC causing a delay 
or scrub of the supported operation/test. 

2.5-130 

Provide qualified Technical Advisor (TA) to 
advise and assist the Range Control Officer 
(RCO) in conducting Range Operations. 
Participate in RCO training as requested by the 
45RANS Training Office. 

1.6.6 Provide a TA for 90% of operations 
requiring RCO support. 

2.6 Instrumentation Systems 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.6-030 1.7.9 

Operational availability of RTSC operated and 
maintained non-flight safety critical instrumentation 
including amber time is satisfactory when at least 
90% over a six-month period. 

2.6-060 1.7.9 

Operational availability of RTSC operated and 
maintained flight safety critical instrumentation 
including amber time is satisfactory when at least 
95% over a six-month period. 

2.6-080 1.7.9 

Countdowns without delays due to problems with 
RTSC operated and maintained instrumentation are 
satisfactory when at least 95% over a six-month 
period. 

2.6-090 

Maintain operational availability of 
assigned Range System assets to 
meet scheduled activities 

1.7.9 
Range instrumentation availability for daily 
operations is satisfactory when at least 90% over a 
six-month period. 

2.6-100 
Establish and maintain a logistics 
system responsive to maintaining 
operational availability 

1.7.10.1 Logistics readiness is satisfactory when at least 98% 
over a six-month period. 

2.6-110 

Maintain operator training and 
readiness to ensure no personnel 
events impact mission countdown 
schedules 

1.2.2.3.1 
The amount of launch window completed without a 
serious personnel error issatisfactory when at least 
98% over a six-month period. 

2.6-120 Deliver required data products 1.7.9 Range Safety Data product delivered at least 95% 
over a six-month period. 

2.6-130 

Ensure the Range Engineer is 
apprised of system status changes in 
a timely manner 
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Timely reporting of anomalies during countdown is 
satisfactory when at least 90% during a six month 
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MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.6-140 1.7.5.7 
Timely and complete reporting of anomaly details is 
satisfactory when at least 96% during a six month 
period. 

2.6-150 1.7.5.7 
Anomaly actions dispositioned in a timely manner 
are satisfactory when not less than 90% over a six 
month period 

2.6-160 1.7.3 
At least 95% of ER mission critical failures that 
cause the ER to go red will be reported within 30 
minutes during normal working hours. 

2.6-170 

Identify, record, report, and resolve 
instrumentation system anomalies 

1.7.4 
At least 95% of all Single Event Site Status Reports, 
for maintenance activity, will be entered into 
CAMS within 24 hours of receipt 

2.6-180 Accept instrumentation systems for 
operational use. 1.7.7 

System acceptance or reacceptance decision 
accuracy is satisfactory when at least 95% over a 
six-month period. 

2.6-190 Process requirement statements in 
complete and timely manner. 1.7.6 Requirements processing efficiency is satisfactory 

when not less than 90% over a six month period. 

2.6-200 
Complete assigned technical studies 
and investigations in a timely 
manner. 

1.7.5 Task completion efficiency is satisfactory when at 
least 90% over a six-month period. 

2.6-210 
Ensure systems used during launch 
operations have been properly 
evaluated and accepted prior to use. 

1.7.7 
Operational use of accepted systems is satisfactory 
when at least  99% of all systems used operationally 
had a valid acceptance action 

2.6-220 1.9.2 

Number of Electro-Chemical equipment items 
awaiting maintenance and in work no more than 4 
times the daily average production (includes items 
within the Laboratory and those installed at 
operating sites) 

2.6-230 

Maintain, repair, verify, and 
calibrate assigned Electro-Chemical 
equipment items at Electro-
Chemical Laboratory and on site. 

1.9.2 
No more than 5% of total inventory of Electro-
Chemical equipment items awaiting maintenance, in 
work, awaiting parts, on hold, or shipped off base 

2.6-240 Maintain operational availability of 
critical static (battery) UPS 1.10.1 UPS operational availability 95% for all critical 

launch operations 

2.7 Communications Systems 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.7-010  Maintain operational availability of 
mission communications systems 1.8.3 

Mission communications systems and circuits 
available at least 95% of the time during launch 
interval 

2.7-020 

Ability to detect and neutralize system 
intrusions within specified time limits. 
Report time start and time completed for 
each occurrence 

1.8 
All suspected system intrusions will be reported 
and at least 60% will be reported within 2 hours 
of detection. 

2.7-030 

Measure availability of 45SW 
LAN/MAN network infrastructure. 
Report actual monthly percent 
infrastructure was available. 
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1.8.1 
All core devices (down to primary node switches) 
of the 45SW LAN/MAN will be up at least 60% 
of the time. 
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MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.7-040 Measure DHCP availability. Report 
average monthly availability. 1.8.25 EOAS DHCP Services will be available at least 

60% of the time. 

2.7-050 Ensure compliance with Information 
Assurance Program 1.8.2 

Submit 95% of System Security Authorization 
Agreements (SSAA) for recertification and 
accreditation or request for extension of system 
certification NLT 30 days of expiration date. 

2.7-060 
Maintain operational availability of 
assigned Communication System assets 
to meet scheduled activities 

1.8.3 
 Communication Systems availability for daily 
operations is satisfactory when at least 90% over 
a six month period. 

2.7-070 Maintain operational availability of 
mission support communication systems 1.8.3 Administrative communications systems 

available at least 60% of the time 

2.7-080 Install, add, relocate, and maintain 
accountability for telephone equipment. 1.8.4.2 At least 60% of all work orders must be 

completed within 20 workdays of receipt. 

2.7-090 
Design, engineer, install, and test 
PAW/TOPS and Green-phone 
installations. 

1.8.7.2 
At least 60% of the validated requirements must 
be completed by the contractor/customer 
negotiated completion date 

2.7-100 
Furnish material cost analysis to 
customer for PAW/TOPS and Green-
phone installations. 

1.8.7.2 At least 60% of the actual material cost must not 
exceed the forecast by more than 20%. 

2.7-110 
Complete PAW/TOPS and Green-phone 
configuration management 
documentation following installation. 

1.8.7.2 
At least 60% of the requirements must have their 
CM documentation completed within 10 
workdays following installation. 

2.7-120 
Depot-level maintenance is 
accomplished on PAW/TOPS and 
Green-phone systems. 

1.8.7.3 
At least 60% of the PAW/TOPS and Green-phone 
repair items will be properly dispositioned within 
30 days. 

2.7-130 Maintain EOAS Server availability. 1.8.25 EOAS Application Servers will be up at least 
60% of the time. 

2.7-140 Maintain Network Time Protocol 
System availability. 1.8.23 Network Time Server will be up at least 60% of 

the time. 

2.7-150 Maintain Domain Name Service System 
availability. 1.8.25 DNS Service will be up at least 60% of the time. 

2.7-160 Maintain E-mail server availability. 1.8.25 EOAS E-Mail Servers will be up at least 60% of 
the time. 

2.7-170 1.8.25 At least 60% of all trouble calls will have initial 
customer contact within 8 work hours. 

2.7-180 

Use ARS Trouble Ticketing System to 
measure time elapsed from initial 
outage notification until the technician 
actually initiates customer contact. 
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1.8.25 At least 60% of all trouble calls will be closed 
within 48 work hours. 
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2.8 Technical Support 

(Included as part of 2.6, Instrumentation Systems) 

2.9 Facilities Support Service 

MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.9-010 1.10.2.23 85% of Design Program completed by a date set 
forth by PMR in writing. 

2.9-020 1.10.2.23 
Acquisition Cost shall not exceed Design Program 
Cost by more than 15% when using nominal 
competitive bid processes. 

2.9-030 

Prepare engineering designs, 
perform analysis, design plans and 
specifications, and estimate costs 
and schedules for downrange 
facilities 

1.10.2.23 
Final Construction Cost shall not exceed the 
Acquisition Cost by more than 10% due to Design 
Errors. 

2.9-040 1.10.2.24 

Final Construction Performance Period shall not 
exceed the Contracted Performance Period by more 
than 10% for circumstances within the Contractor’s 
control. 

2.9-050 

Manage downrange construction 
projects 

1.10.2.24 
Final Construction Cost shall not exceed Design 
Cost Estimate by more than 10% for circumstances 
within the Contractor’s control. 

2.9-060 1.10.2.2 100% of Real Property Activity shall be completed 
within 45 Days of receipt. 

2.9-070 1.10.2.5 

90% of DD Forms 1391 prepared completely and 
accurately, with no more than one minor re-work. 
Data collected monthly, and averaged over a six-
month period. 

2.9-080 1.10.2 90% of Project Information within PCMS shall be 
updated weekly NLT 1600 hrs Friday. 

2.9-090 1.10.2.9 90% of Scheduled Recurring Maintenance Work 
completed Monthly without deferral. 

2.9-100 

Manage and administer a 
comprehensive facilities and 
infrastructure management process 
for downrange stations 

1.10.2.9 90% of Scheduled Recurring Maintenance Work 
completed Weekly without deferral. 

2.9-110 

Operate, maintain, and repair 
downrange facilities and 
infrastructure in response to 
unscheduled user/tenant calls 

1.10.3/ 
1.10.4 

90% of all service orders completed within 30 
calendar days 

2.9-120 Process Service Orders 1.10.3/ 
1.10.4 

No more than 30 open Service Orders can be in 
"Material Control" for more than 120 Days. 

2.9-130 

Maximize annual reduction in 
hazardous waste production 
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1.10.1.7.15 Meet 45 SW goal of 5% annual reduction in 
hazardous waste production. 
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MetricID Performance Objective SOW 
Para. Minimum Performance Threshold 

2.9-140 

Identify, collect, and properly 
manage all hazardous and 
controlled wastes IAW OPlan 19-
14, FGS, Air Force Instructions 
and International Maritime 
Dangerous Goods regulations. 

1.10.1.7.6; 
1.10.1.7.9 

Not more than five total errors in waste stream DD 
1348 documentation or a packaging error that 
results in one contained leak less than the 
reportable quantity for the particular hazardous 
waste being accumulated or shipped per shipment. 
One waste characterization error. No incompatible 
items. 

2.9-150 Minimization of spills. 1.10.1.5 
1.10.1.8 

Not more than 24 total CSR-accountable spills per 
rating period; no spill within the six-month 
performance period  that exceeds 100 gallons of 
JP-8, diesel fuel, or MOGAS, or any other material 
 that exceeds the reportable quantity 
 specified in 40 CFR Table 302.4 List of  
Hazardous Substances and Reportable  
Quantities or 40 CFR Table 355 Extremely  
Hazardous Substance list. 

2.9-160 1.10.8.2/ 
1.10.8.3 

Respond and provide initial assessment of fire 
alarms and emergency incidents within the required 
time frames 90% of the time over a six month 
period; Required Time Frames: Dormitory 
Facilities 5 Minutes. Main Base Facilities 7 
Minutes. Isolated/Scattered Facilities 15 Minutes. 

2.9-170 

Protect downrange facilities and 
infrastructure from fire and 
perform rescue services when 
needed 

1.10.8.1 90% of scheduled fire inspections completed each 
month averaged over a six month period 

2.9-180 
Provide physical security checks of 
unattended U.S. aircraft at least 
every four hours. 

1.10.10 Provide checks at least 80% of the time averaged 
over a six month period 

2.9-190 
Notification of security incidents 
to 45 SFS/SFR within the next 
duty day 

1.10.9 Report within the next duty day 90% of the time 
averaged over a six-month period. 

2.9-200 
Record security activities and 
incidents. Maintain records for one 
year from date of entry. 

1.10.9 Complete objective 90% of the time averaged over 
a six-month period. 

2.9-210 1.10.11 Monthly vehicle in-commission rates-Base 
maintenance equipment, 70% 

2.9-220 1.10.11 Monthly vehicle in-commission rates-Material 
handling equipment, 70% 

2.9-230 1.10.11 Monthly vehicle in-commission rates-Firefighting 
vehicles, 75% 

2.9-240 

Maintain Government-owned 
special purpose vehicles and 
equipment at downrange stations 

1.10.11 Monthly vehicle in-commission rates-Other special 
purpose vehicles, 70% 
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